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Clarify roles and responsibilities of the project 
management immediately. A project organization chart 
should be made available to the next reviewers.  All 
members of the project team must understand this 
organization.
Preliminary Project Management Plan has been written 
and posted. Lays out roles and responsibilities. 

Fill key project management positions including Project 
Manager as well as ESH coordinator and procurement 
positions by the next review. 
Mike Lindgren appointed as PM; identified Mark Heflin as 
ESH liaison and Joe Collins as procurement liaison.
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Complete the schedule and plan adjustments 
necessitated by the recent funding profile change 
before the DOE CD-1 review.
Done
Implement formal change control within the 
project beginning with the CD-1 review
Done, in the Project Management Plan
Present a high level description/picture of the 
project’s critical path and be able to relate critical 
acquisition needs to the schedule.
Done in Joel’s plenary talk
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Further standardize and practice plenary and parallel talk 
presentations. Conduct joint rehearsals of all presentations 
to the CD-1 review.  Talks should follow a standard 
template when describing cost, schedule, organization, and 
scope.
Standardization and practice done fully for plenary talks, 
somewhat for parallel talks. Standard templates are used 
for cost, schedule, organization and scope.
Maintain and present at reviews a table of key project 
milestones. 
Done: See Joel’s breakout talk
Transform all “draft” documents in support of CD-1 into 
“Final” or “Preliminary” versions as appropriate.
Done: Hazard document still draft
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